
THREE WEEK LOOK AHEAD SCHEDULE

Project Number: 25-15
Project Name: Winthrop Central Fire Station - Phase 1 Site Demolition

Date Period Start: 12/15/25
Date Period Finish: 1/3/25
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A008 Abatement Middle School - 1st Fl 12/08/25 12/19/25 10 SMI
A009 Contaiment Preparation / Set-up Middle School - Ground Fl 12/12/25 12/15/25 4 SMI
A010 Abatement Middle School - Ground Fl 12/15/25 12/26/25 10 SMI
A011 Mobilize Demolition Equipment Site 12/19/25 12/26/25 6 JRV
A012 Building Demolition Connectors / Middle School 12/26/25 01/26/26 30 JRV
A013 Contaiment Preparation / Set-up Audiorium 12/22/25 12/26/25 5 SMI
A014 Abatement Audiorium 12/29/25 01/09/26 10 SMI
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